
From: Garyg Miller
To: Barbara Nann; Dipanjana Bhattacharya; Kevin Shade; Susan Roddy
Cc: Carlos Sanchez; Donald Williams; Charles Faultry
Subject: Gulfco Schedule
Date: 01/26/2011 08:19 AM
Attachments: Gulfco UAO RI-FS and Removal Plan A 1-26-11.pdf

The revised Gulfco schedule is attached - this is the previous Plan A updated with all
 of the comments I have received to date; please review this & let me know any
 additional comments you may have, or if you can commit to this schedule as it is. 
 Also, the construction completion date now is 10/17/2011, so if anyone has any
 suggestions to get this done in September 2011 please let me know that too.

Thanks,

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov
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